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Direct Cost History = Electrophotographic Processing Technlques Study

June 22, 1965 to January 30, 1966

The following is a breakdown of direct costs accumulated on the EPT
program from Jume 22, 1965 to January 30, 1966. Costs are presented for
nine different major tasks and for two items which apply to several of these
tasks and could not be conveniently broken down. These latter two items are
Travel and Photographic Materials. The costs for the individual tasks are
presented showing the time and charges for each engineer involved in the task,
the total time and charges for non-professional technical personal {not by
individual name), and the accumulated and committed charges for equipment and
materials. The total of all costs shown differs from the total shown ir the
monthly progress reports by a factor of 12.8% which is the total cost for
Applied Research and Development Charges and General and Administration Expense

Charges which are applied to all government contracts.

The nine tasks are combinations of some of the more detalled tasks des-
cribed in the proposal and imterim reports for the EPT project. A brief

explanation of the nine tasks used for this cost breakdown is as follows:

I Implementation of Photo-Lab

The procurement, installation, test and calibration of all the special test
equipment as well as other facilities purchased for the laboratory for elecirical

chemical processing techniques experiments,

TI Materials Evaluation and Selection

The examination, analysis, and selection of films and chemicals to be used
in the processing experiments with different techniques, equipment, and types

of scenes,

-y

IIT Electrical-Chemical Proceéslng Experiments ‘i"(’

The generation of new samples as well as the evaluation of supplied trans-

parencies for processing, the preparation of these transparencies for corrective
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processing, the spplication of electrical-chemical processing techniques,
and the analysis of the techniques with respect to the different scenes and

transparencies,

&
IV Bread-Board Modulated-Light Contact Printer ar 5 2 s

All activity involved in the design and development of the bread-board

contact printer to be used in the electrical-chemical processing experiments,

V First Bread-Board Electronic Processor

The initial analysis, specification and design of the first bread-board
electronic processor, the development of the processor, processing experiments
using this system, system tests and measurements, and evaluation of the results

of processing and the utility and feasibility of the electronic techniques which

were examined.

o~

VI “Second Bread-Roard Electronic Processor Zf 4D

The same activities as in Task #5 for the more coﬁplex high resolution

bread-board electronic processor.

VII System Analysis and Technique Evaluation

The development of a mathematical model to analyze and describe the process-
ing techniquesbeing studied on this program, the evaluation of techniques, and

the analysis of the feasibility of simulating electrical-chemical techniques

electronicallya

VIII Technical Administration

The technical coordination of projezct activities and preparation of progress

reports and presentations.

IX Publications

The editing and publication of formal program reports.
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